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Abstract –The aim of this study is to analyse the 

implementation of the IPARD 1 Programme in 
Macedonia in the period of 2007-2013 in terms of why 
its implementation did not succeed. The analysis was 
made from the planning phase of the activities, the way 
of financing, reasons for failure, the appearance of the 
first negative indicators of implementation, as well as 
the operation and functioning of the Agency for 
Financial Support of Agriculture and Rural 
Development in Macedonia - IPARD Agency. In this 
study, an appropriate overview of the situation is 
given, relevant conclusions are made in order to 
discover the causes of the anomalies; likewise, it offers 
better forthcoming solutions, i.e. solutions in the 
implementation of the IPARD 2 Programme which is 
in progress. 
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1. Introduction 

On June 17, 2006, the Council of the European 
Union implemented Regulation No. 1085/2006 
establishing the Instrument for Pre-Accession - IPA 
(Official Gazette, No. 210, p. 82) with rules for its 
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implementation, which were enforced in July 2007. 
As a candidate country1, the Republic of Macedonia 
has access to all five IPA components2. 

The overall objective of the Instrument for Pre-
Accession (IPA) is to support Macedonia's efforts to 
fulfil the accession criteria from Copenhagen in order 
to establish stable institutions that will guarantee 
democracy and rule of law, maintain a functioning 
market economy, adapt to the implementation of 
European legislation and will demonstrate ability to 
take on the responsibilities that come with EU 
membership. This includes preparation for 
implementation of the Community cohesion policy 
and rural development instruments by introducing 
strategic planning and management principles that 
lead to the implementation of EU structural 
instruments. 

IPARD is Instrument for Pre-Accession 
Assistance for Rural Development - IPARD 1. The 
2007-2013 programme for the Republic of 
Macedonia is access of the Macedonian citizens to 
the European Union funds for financial assistance in 
sustainable agriculture and rural development. The 
program focusses on the implementation of the 
European Community legislation in relation to a 
community agricultural policy and policy for 
sustainable agriculture competitiveness, as well as 
the creation of strong and sustainable rural 
communities and a diverse and sustainable rural 
environment [1]. 

 
2. The strategy and goals of the IPARD 

Programme 
 

Republic of Macedonia, as a candidate country, 
has access to European Union funds for development 
of agriculture and rural development through the 
                                                           
1 Decision of the European Council of Ministers on 17th December 2005. 
2 The IPA instrument consists of five components: IPA-I: Transition 
Assistance and Institution Building Component; IPA-II: The cross-border 
cooperation component applicable in border regions between 
beneficiaries of state members and, state candidates and states with pre-
accession status; IPA III, IV and V: Components for Regional 
Development, Human Resources and Rural Development, which are 
planned for the candidate countries. 

https://dx.doi.org/10.18421/TEM82-17
http://www.temjournal.com/
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Instrument for Pre-accession Assistance for Rural 
Development (so called IPARD) established in June 
2006. To start using the IPARD funds, each 
candidate country should fulfil two key conditions: 

 
1. To prepare the IPARD Programme, which 

will be accepted by the European 
Commission; 

2. To build institutions for management, 
implementation and financial management of 
the IPARD funds to which the management 
right will be transferred by the European 
Commission (the so-called European 
accreditation). 

The first condition was fulfilled by the Republic 
of Macedonia with the preparation of the IPARD 
Programme for the use of funds, which was accepted 
by the European Commission in December 2007. 
After the acceptance of the IPARD Programme, the 
preparations of institutions for acquiring the right to 
manage and implement the IPARD Funds, as a 
second complex step forward, have been intensively 
initiated in Macedonia. 

The Ministry of Agriculture, Forestry and Water 
Economy, as a competent institution for managing 
the IPARD funds and the Agency for Financial 
Support of Agriculture and Rural Development 
(AFSARD) in the capacity of IPARD Agency, are 
responsible for implementation and financial 
management of IPARD funds in Macedonia [2] [3]. 
All stakeholders have made the necessary 
arrangements in cooperation with the Ministry of 
Finance in order to obtain national accreditation 
which was attained in March 2009. Obtaining 
national accreditation marks the launch of the 
process for acquiring the right to manage the IPARD 
funds in Macedonia. The state, from 2007 to 2011, 
had EUR 60.7 million for the development of 
agriculture and rural development, and for the 
implementation of the IPARD measures. Out of 
these, EUR 45.5 million were provided from the EU 
budget, and an additional EUR 15.2 million from the 
budget of the Republic of Macedonia. The purpose of 
the program was with these funds, to prepare the 
agricultural sector in Macedonia for enclosure to the 
Union.  

With the money from the IPARD funds in the 
agricultural sector, 50% of the costs were covered 
for: 

• Measure 101. Investments in agricultural 
enterprises for their restructuring and 
upgrading in order to bring them closer to the 
standards of the European Union. 

• Measure 103. Investments for the processing 
and sale of agricultural products in accordance 
with European standards, and 

• Measure 302. Diversification and 
development of the economy in the rural areas. 

The process of developing the IPARD Programme 
by the Ministry of Agriculture, Forestry and Water 
Economy and the Agency for Financial Support of 
Agriculture and Rural Development (AFSARD) was 
based on numerous surveys on the situation in the 
agricultural sector over several years in order to 
determine the main problems related to agricultural 
production, the food industry and economic activities 
in rural areas. According to the National Strategy for 
Agriculture and Rural Development (NSARD)3, the 
Ministry of Agriculture, Forestry and Water 
Economy has interpreted the general development 
vision into long-term strategic goals as a basis for 
agricultural and rural development and formulated 
the future agricultural policy [3]. The main emphasis 
of this policy was to strengthen the country's 
agriculture capacity in order to be competitive on the 
integrated regional markets of the European Union 
and South-East Europe throughout measures to 
increase the efficiency of agricultural production, 
processing and placement, as well as to build 
appropriate effective public and private institutions. 
This policy also included measures to improve farm 
incomes; the security so that customers have access 
to safe, healthy food; optimal utilization of soil, 
forest and water resources in a manner appropriate to 
the environment; as well as to build vital rural 
communities through sustainable rural development. 

2.1. Implementation of the IPARD  
  Programme 1 in the period 2007-2013 

The first phase in implementation of the IPARD 1 
Programme in the period 2007-2013 in Macedonia 
started with the preparation of application documents 
by farmers for obtaining financial assistance [3]. 
Each investment prepares the mandatory and specific 
documents, which are listed in the instructions for 
use of the program that could be found on the 
website of the Agency for Financial Support of Rural 
Development and Agriculture. Most investors are 
hiring consultants who are managing their entire 
investment process because the costs for hiring 
consultants is recognized and approved. One of the 
criteria for applying is to have proper property legal 
documents, accurate accounting, settled obligations 
on issues related to taxes, fees, loans, etc., as well as 
prepared documents for applying such as a business 
plan, accurate offers, and above all, a clear goal for 
the investment. All documents requested in the 
IPARD Programme are sent to the Agency that is 
                                                           
3 The National Strategy for Agriculture and Rural Development 2007-
2013 (NSARD) approved by the Government 29.06.2007. 
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obliged to evaluate them according to all criteria 
within 6-8 months (if it is for machinery and 
equipment) or 8-12 months if it is for construction. If 
the application is satisfactory, the next move is 
towards conclusion of a Financing Agreement for the 
requested business in the amount of 50% of the value 
(in some cases, for measure 101 according to certain 
criteria and up to 75%). Granted financial support is 
non-refundable and there shouldn’t be double 
funding. An agreement concluded with the Agency 
can be used as a guarantee when applying for a bank 
loan in case the applicant has no financial resources 
to cover its share of the investment. 

The IPARD Programme is covering the following 
costs: costs incurred for engagement of architects and 
engineers, consultants, feasibility studies, certificates, 
patents, licenses, standards, etc., relating to: 
preparation of IPARD documents; design solution or 
basic architectural design; revision of the 
architectural project; verification in IZIS on the 
architectural plan; obtaining ISO certificates, 
HACCP, feasibility studies, analyses etc. Other 
eligible costs are: full construction or reconstruction 
of buildings; purchase of new machineries; new 
equipment; new computers and software, but 
provided that they are procured after the conclusion 
of the IPARD agreement; as well as procurement of 
seedlings. 

All eligible costs before being accepted by the 
Agency are subject to review and should be 
contained in the lists of approved vendors as per 
country of origin or approved varieties if it is for 
seedlings. The IPARD Programme is not accepting 
and recognizing the costs based on taxes, customs, 
import costs; rent, penalties, costs of litigation; 
notarization, court translations, bank bonds; and 
above all purchase of second hand machines and 
equipment; as well as the purchase of land or 
properties. 

2.2.  Terms of financing 

The maximum eligible costs for the financial 
period 2007-2010 are EUR 530,000 per agricultural 
economy [3]. Candidates can submit several projects 
within the financial period 2007-2010, provided that 
the maximum limit does not exceed the previous 
projects and they are successfully implemented, i.e., 
the final payment is received. The realization of 
eligible project activities must start after the signing 
of the contract with exemption of feasibility and 
technical studies within the limits of the approved 
percentage of the measures. 

The payment from the financial support is carried 
out on the basis of justified documentation that 
proves the realization of the activities and their 
acceptability. For the purchase of machinery and 

equipment, payment is made as a one-time payment 
at the end of the investment. For investments such as 
construction and reconstruction of farm buildings, 
including equipment, the payment can be made up to 
a maximum of two instalments, in accordance with 
the choice of the beneficiaries. In this case, the first 
instalment is paid after the finalization of the 
construction or reconstruction work, and the second 
instalment after the installation of the equipment, i.e. 
at the end of the investment. 

Investment expenditures also include costs for the 
preparation of the business plan and the investment 
project, but at most 5% of the project value of the 
investments and a maximum of 12% in the case of a 
technical project for construction in general costs, 
such as payments for engineers and consultants, the 
legal fees, study preparation and/or project 
implementation. Beneficiaries – natural persons 
and beneficiaries – legal entities must keep 
accounting records in accordance with the 
requirements for providing information on the 
National Agency for Enlargement and the objectives 
of the Farm Monitoring System for a period of at 
least 5 years after the investment has been approved, 
as well as for providing information and data on the 
farm's accounting network, if such information is 
requested. 

The beneficiary should cooperate and provide 
information requested by the MAFWE officials, from 
the IPARD Agency, or from the Economic 
Commission that is authorized to control and check 
the implementation of the project. 

2.3. Results of the utilization of the funds from  
the IPARD 1 Programme 

Table 1. shows the official figures of the utilization 
of the funds from the IPARD 1 Programme for 
agriculture in Macedonia, results that are defeating. 
Out of a total of Euro 67 million reserved for 
agricultural support for the period of 2007 to 2013, 
only Euro 11 million were used, which is about 
16.4% of the utilization of funds. 

 
Table 1: Utilization of funds [3] 
 

No. IPARD Programme 
measures 

Provided 
(Euro) 

Utilized 
(Euro) 

1 Mechanization 30.000.000  4.000.000 
2 Vineyard/fruit 

plantations 
14.000.000 3.680.000  

3 System drop 10.000.000  3.000.000  
4 Construction 12.500.000  /  
5 Animal husbandry 500.000  320.000 

 
It can be concluded that Macedonia has a great 

natural potential for quality and competitive 
agricultural production, but for the full utilization of 
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these potentials and for greater effects, the education 
of farmers on the importance of the measures of the 
IPARD Programme is of an importance. These 
measures should help to bring Macedonian closer to 
the European agriculture and to create competitive 
products with high added value. The situation in the 
Macedonian villages is alarming as a consequence of 
the mass emigration. The elderly who remain are 
physically powerless for any agricultural activity, nor 
do they know what the IPARD programme means. 

The reasons for the inapplicability of funds from 
the IPARD 1 Programme are in the lack of greater 
transparency, promptness, and compliance with the 
procedure for distribution of European money for 
agriculture, which is a prerequisite for the successful 
functioning of the Paying Agency. The results of the 
utilization of the funds show that no profound 
analysis of the Macedonian agriculture has been 
made, as well as serious studies of the subsectors 
from the Paying Agency and consultations with 
foreign experts in the preparation of the IPARD 
Programme. The results show that the paying agency 
has the lack and difficulty of providing qualified 
work potential, which should simultaneously work 
on the harmonization of the domestic legislation with 
the European legislation. European requirements and 
procedures are relatively complicated and felt by all 
countries-candidates for membership in EU. 

The Agency must have the capacity to draw and 
attract resources from EU funds. In this process, it is 
not important just how effectively the European 
money will be used in Macedonia, but also the 
manner of the whole process that needs to be 
transparent. The utilization of IPARD funds is one of 
the priorities of the Government. 

The IPARD Programme should be understood not 
only as an investment but also as a rural development 
program. For the successful use of European pre-
accession funds, cooperation between direct 
producers, their associations, chambers and science is 
necessary. The goal is to open up a process for as 
many applications as possible, to use all the facilities, 
but here also the question arises whether a successful 
preparation of the program has been made. It is 
considered that much more should be done to inform 
farmers and explain them exactly what IPARD 
means, to understand that this is not a grant, but a 
return on investment that they have to provide. 

There are several reasons for the lack of utilization 
of the funds, the negatives of the implementation of 
the program, as well as the ignorance of the farmers, 
but in the following pages the most important reasons 
for the failure of the IPARD 1 Programme in 
Macedonia are concluded. 

 
 

 A poorly planned Operational Program 
for Rural Development 2007-2013. 

The poorly planned Operational Program for Rural 
Development 2007-2013 is not treated so much from 
the point of view of quality, because it has quality, 
but from the point of process realization. Namely, the 
program is considered to have been created in the 
offices of the Ministry, instead of preparing it with 
the harmonization of the interests of all stakeholders, 
especially farmers and banks. Program users still do 
not know anything about the program. The final 
version of the program, which although it was 
approved in 2007, is about 700 pages and has not 
been translated into Macedonian. Macedonian 
farmers, unfortunately, do not speak English. This 
document covers all funding that takes place in the 
period 2007-2013 and if it was timely promoted 
among farmers, they would be able to prepare in due 
time. 
 The poor administrative capacity of the 

employees in the Agency, from several 
points of view. 

The agency employs work potential that needs 
training for a long time, and employs inadequate staff 
(for example, political scientists, pedagogues, 
medical technicians) that have no point of contact 
with agriculture. 
 Badly planned and comprehended human 

resources. 
The government plans jobs according to the 

systematization of the Agency, and the EC has an 
analysis of the required qualified staff in terms of 
work load (Workload Analysis), which is part of the 
Agency's accreditation process. However, despite the 
thorough planning of the required staff, these 
positions are not filled. The latest analysis shows that 
out of the total of 260 positions foreseen for the 
smooth operation of the Agency, only 180 places are 
filled (according to the scope of work analysis). 
Similar is the situation with the National Fund, which 
is part of the Agency's operational structure. 

In addition to the three most important reasons for 
the failure of IPARD 1, the program is considered to 
have several subjective factors that arise due to the 
correlation of the funds from the IPARD Programme 
and the actual situation on the ground. The analysis 
shows that the rules and procedures of the program 
are made from the office and do not correspond to 
the situation on the ground. The main subjective 
factors due to the correlation of the funds from the 
IPARD Programme and the real picture in the field 
are: 

 

• insufficient information and animation of 
potential beneficiaries with the program itself; 

• extensive and complicated documentation, as 
well as difficult access to finances; 
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• the inconsistency of the conditions and 
procedures; as well as 

• unwillingness of applicants to fulfil the 
conditions. 
 

The results of the survey imply the need of 
directions for improvement in terms of increasing the 
utilization of the IPARD fund. 

 
2.4.  How to increase the utilization of the   
IPARD Fund 
 

Below are some suggestions and important 
moments to pay attention if there is a desire for 
greater utilization of the IPARD Fund [6] [7] [8]. 

It is necessary to involve all stakeholders from 
sectoral working groups, farmers’ representatives, 
bankers and trade union representatives, and develop 
a sectoral program together with strategy and 
guidelines, and it has to be promoted to the potential 
users. 

Next what needs to be done is to create a 
medium-term budget, at least until 2019, that is, to 
the planned assessment (pilot level) even though the 
Ministry of Finance is not prepared. But expert teams 
should also be created to support farmers when 
filling in applications by introducing the so-called 
voucher system. 

Filling all vacancies in the operating structure 
of the agency, as well as activities in the direction of 
strengthening the reputation of Macedonia, especially 
since by 2006 (or before the introduction of IPA), the 
rate of utilization of European funds was up to 60%. 

In addition to the mentioned obstacles that stand in 
the way for greater realization of the IPARD 
Programme, there are a lot of others that, if they were 
removed, there would be a drastic increase in the 
funds that would reach the beneficiaries. It is obvious 
that despite the efforts made by the Agency for 
continuous information and involvement of potential 
users, the actual and necessary information still does 
not reach them. The reasons for this can be found in 
the poor relation between the offer of these funds 
portrayed in the face of AFSARD and the demand 
reflected in the face of the target group, that is, the 
consulting sector. The consulting service is the link 
that connects farmers, companies and entrepreneurs 
from the rural areas with IPARD and monitors their 
cooperation in all circumstances. The involvement of 
the consulting service in establishing this cooperation 
is of paramount importance to both parties because 
farmers and companies are not able to run the 
process of collecting documentation and submitting 
the application themselves, and AFSARD has no 
authority to do so. Practically, in order to complete 
the request, assistance from experts, who understand 
the terms and conditions of applying, is needed. 
Unfortunately, potential applicants complain about 

the lack and quality of the consulting services, their 
high price and the requirement that they are paid in 
advance, regardless of whether the project will be 
realized or not. In this sense, besides the private 
consulting companies that currently play a crucial 
role in the market, the state Agency for the 
Promotion of Agricultural Development should also 
play an important role. 

Lastly, it should be mentioned that the potential 
beneficiaries are insufficiently active and engaged in 
finding ways to use the support programs, especially 
for the IPARD Programme [8] [9] [10]. They have to 
realize that the initiative originates only and only 
from them and no one else. No institution can be 
more interested in the work of farmers and their 
companies than themselves. The search for cheap or 
non-refundable funds to finance their businesses 
must be permanent and unconditional, and 
persistence enormous if they would like to have 
access to this type of funds. There must be an 
understanding that officials of state agencies can not 
enter every home "with a bag of money" and only 
distribute them, but certain administrative procedure 
should be followed that starts with showing a serious 
interest and ends with payment of funds. 

An additional problem during the implementation 
of the IPARD Programme is also the long period for 
signing the financial support contract that lasts 3 
months after the submission of the request (provided 
that it is complete and appropriate), as well as the 
long period for processing the payment request (3 
months from the date of receipt of the request for 
payment). This term refers to the time required to 
make all the necessary administrative inspection, to 
provide the overall documentation for the request for 
payment, to perform on-site controls, to analyse the 
results of on-site controls, to calculate the amount to 
be paid and payment of funds to the end user. 
Although they are not part of the public 
administration, the activities of private consulting 
companies and development organizations that 
constantly and outstandingly try to promote the 
IPARD Programme through various forms of 
promotion, and to bring farmers and food companies 
closer to the advisory service and AFSARD, are 
welcome. 

Below is presented the new IPARD 2 Programme 
(2014-2020) [4][5]. 

3. The new IPARD 2 Programme (2014-2020) 
and its realization in Macedonia 

The initial observations on the process of 
preparation of the IPARD 2 Programme 2014-2020 
was conducted under the authority of the IPARD 
Sector for IPA Rural Development IPARD, in 
cooperation with the IPARD Agency in Macedonia 
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and in constant consultation with all relevant 
stakeholders. The interested parties are government, 
regional, local and other public authorities, economic 
and social partners and all other appropriate 
authorities representing civil society, non-
governmental organizations, including environmental 
organizations, representatives of minority groups, 
stakeholders and authorities responsible for 
promoting of equality between men and women. 

For the IPARD 2 programme, EUR 30.7 million 
were foreseen, and 1.400 applications were submitted 
to the public announcement in April 2018. The first 
contracts from the new IPARD 2 Programme have 
already been signed. What was noted at the 
beginning in the realization is that the institutions 
should be able to prepare the necessary 
documentation, implement the procedures regularly, 
and enable the funds to reach the actual beneficiaries. 
It is not only important to get to the money, but it's 
much more important to use them properly. It is 
assumed that around EUR 60 million from the 
IPARD programme will not be used completely 
because farmers are not well informed and will not 
be able to find money for investments, as the banks 
do not accept village property as a mortgage. Most 
infrastructure development projects should be 
expected from the underdeveloped areas. 

Namely, the IPARD 2 Programme is typical in the 
sectoral approach, unlike IPA 1, which had a project 
approach. This means that the government must 
prepare a sectoral document for the funding period, 
make a Roadmap for implementation or an Action 
Plan, and design an annual sectoral budget for many 
years, as co-financing must be provided in advance 
from the National Budget. What is also interesting 
from the already pre-programmed years is the fact 
that almost half of the funds will go to technical 
support (€ 13.3 million), and only € 15 million for 
grants to farmers. According to the division of the 
funds by years, it can be seen that EC expected that 
the absorption capacity of the country will increase 
year by year. 

Unfortunately, the case of Macedonia is a sad 
story. Therefore, the figures for the utilization of IPA 
1 for farmers are catastrophic. The question arises: 
What is necessary to do to make greater use of the 
money from the IPARD 2 Programme. Other 
questions are also raised: Are there any changes to 
improve the utilization of the new IPARD 2?;  Is the 
IPARD 2 Programme successfully implemented or 
will show the same negativities, anomalies, obstacles 
and limitations as well as the IPARD 1 Programme. 

The following measures are provided for the 
IPARD 2 Programme [4][5]: 
 Priority Axis 1: Improving market 

efficiency and implementing Community 
standards. 

Potential key issues to be addressed are farm 
investments that are necessary for restructuring and 
upgrading the sector to Community standards and 
increasing competitiveness. The ultimate goal of the 
pre-accession assistance component V is to prepare 
the agricultural sector for accession to the EU and to 
upgrade agricultural holdings and food facilities to 
meet the EU standards for environment, hygiene, 
food safety and animal welfare is of great 
importance. 
 Priority Axis 2: Preparatory activities for 

introducing agro-environmental measures 
and LEADER approach. 

The implementation of Priority Axis 2 aims to 
launch preparatory activities for the implementation 
of agro-environmental measures and the "LEADER - 
approach". All of this is done in order to contribute to 
the sustainable development and development of 
public-private partnerships in rural areas, as well as 
the readiness of the agricultural sector and rural 
stakeholders to accept the relevant criteria and 
conditions. 
 Priority Axis 3: Development of the rural 

economy. 
Potential key issues to be addressed are: 

investment for the development and diversification of 
economic activities in rural areas that will help the 
rural population in building economic activities (on 
and off the agricultural holding), creating additional 
resources and employment opportunities in rural 
areas. 

   4. Conclusions and recommendations 

Negotiations on the new EU budget for the 2014-
2020 period, which will certainly include IPA funds, 
are undergoing in the EC. It is certain that the 
guidelines will be much more focused on rural 
development than on agriculture, which means that 
the new IPARD 2 Programme 2014-2020 will be 
developed in that direction. For this reason, the 
competent authorities are left to start activities for 
detailed analysis of the agriculture and rural 
development sector and analysis of the results of the 
implementation of the IPARD 1 Programme (2007-
2013). This will determine the strategic priorities and 
programs for which funds from the IPARD 2 
Programme would be requested and all obstacles and 
constraints identified in IPARD 1 would be removed 
in a timely manner. 

IPARD 2 is a program in which our country (the 
Agency) received accreditation in April 2017 and is 
still working around improvement, with training for 
all the participants who want to use the IPARD 
measures in order to enable better implementation 
[2]. However, account must be taken of the fact that 
the IPARD programme has a much more modest 
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financial "weight" compared to the national 
programs for financial support in agriculture and 
rural development. 

The successful utilization of IPARD funds will be 
seen only with quality investments that will 
contribute to the introduction of new production 
methods and which will stimulate entrepreneurship 
[8] [10]. It will be a much more important 
development impulse than the quantitative scale of 
asset utilization. 

Finally, it is summarized that the non-utilization of 
the funds from the IPARD programme is the result of 
the lack of awareness of the farmers what IPARD 
means, as well as the non-compliance of the program 
with the true and real picture in the field. The unused 
financial resources of the IPARD programme is a 
result of the poor structural organization in the 
Agency, starting with top management, human 
resources (education, salary, motivation), to 
insufficient care and engagement around the entire 
procedure in the Agency [2]. If it truly understands 
what the IPARD programme requires, but also gives, 
the farmer and all the applicants will not see it with 
negativity and mistrust, will not be deceived during 
the signing of the contract, and even after the signing 
[11] [12]. This is not only about the users of the 
measures but also the frauds by the suppliers 
themselves who offer products to the farmers from 
old repaired machinery, selling equipment with a 
production deadline of over 5 years where in the 
IPARD program it is not allowed. All of this 
indicates that the program itself is extensive, 
complex, strict, many documents are required, the 
rules and procedures must be followed, a long period 
of time for the approval of payment is awaited, each 
applicant invests his own funds, and the possibility of 
fraud and manipulation is reduced because the 
program itself is subject to audits and controls. 
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